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CONCLUSIONS OF THE STUDY 

 

These conclusions are directly related to several basic factors that were defined during the course 

of this study: 

 

• The existing historic building has significant physical deficiencies, particularly with 

accessibility, electrical, heating, HVAC and fire protection systems which require 

remedial action if the building is to remain in operation as the Town Hall. 

 

• The integrity of the historic Town Hall building should be preserved and protected by 

any proposed renovation to the Town Hall. 

 

• Existing and future space needs of all occupants and restoration of the auditorium 

cannot be achieved within the existing building. 

 

• The proposed project must be energy and cost efficient with maximum eligibility for 

funding through the Town’s Community Preservation Act program. 

 

• Alternative 1 is the Preferred Alternative that will renovate and rehabilitate the 

building, preserve its historical integrity, accommodate most Town Hall offices 

(except Planning & Community Development and Park & Recreation departments), 

and preserve the opportunity to restore the second floor auditorium space in the 

future. 
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RECOMMENDATIONS FOR ACTION & IMPLEMENTATION 

 

The following actions should be taken to implement the results of this feasibility study so that the 

Town Hall is renovated and restored in time for the Town’s 300th Anniversary in 2011:  

 

• Support for the project at the public hearing for Town meeting on April 9, 2008.  

 

• Support funding for final design of Town Hall plans at Town Meeting. 

 

• Support funding for the DPW Building at Town Meeting that will serve as temporary 

Town Hall during Town Hall construction. 

 

• Initiate by May 2008 the development of final plans and contract documents for 

Town Hall. 

 

• Provide by December 2008 anticipated capital costs to CPC to permit going forward 

with the capital planning process. 

   

• Initiate by February 2009 construction of the DPW Building, which will serve as 

temporary Town Hall until Town Hall renovation is completed for occupancy. 

 

• Approve funding in May 2009 for Town Hall construction. 

 

• Complete DPW Building fit-out in December 2009 for temporary Town Hall 

occupancy. 

 

• Relocate Town Hall temporarily to new DPW Building in December 2009. 

 

• Construct Town Hall renovation between December 2009 and June 2011. 

 

• Celebration of Needham 300th Anniversary and reopening of Town Hall in July 2011. 

 



Town Hall Preservation Project Timeline 
1.08.08 (2.12.08 revised) 

January 4, 2008    CPA Eligibility Memo from Bond Counsel 
 

January 7, 2008    PPBC Reviews Cost Estimates of Three Alternatives 
 

January 8, 2008    BOS Regular Meeting 

 Discuss Town Hall Alternative Comparison Data 

Including Square Footage, Cost Estimates, CPA 

Eligibility, etc. 
 

January 22, 2008    BOS Regular Meeting 

 BOS Votes Town Hall Alternative Preference 

 Communicate Preference to PPBC 
 

February 1, 2008    CPC Application Deadline 
 

February 4, 2008    Warrant Article Submission Deadline 
 

February 26, 2008    BOS Close Warrant 

 Deadline for Full Text of Warrant Article 
 

February – April 2008   Consultation Between CPC, BOS and FC 
 

March 3, 2008    Special Town Meeting 
     

March & April 2008   CPC Review,  CPC Hearing, Pre-selection of DPW Facility  

      Architect; Update of Facility Financing Plan 
     

April 9, 2008    BOS Regular Meeting 

 Public Hearing on Town Hall Project 
 

May 5, 2008    Town Meeting Begins 

 Seek Funding for Town Hall Design 

 Seek Funding for DPW Building/Town Hall Relocation 
 

May 2008 – February 2009  DPW Design 
 

May 2008 – December 2009  Town Hall Design 
 

November 4, 2008    Election Day 
 

November 3 or 5, 2008   Special Town Meeting (Tentative) 
 

February 2009 – November 2009  DPW Construction * 
     

May 2009     Town Meeting 

 Town Hall Construction Funding 
 

November & December 2009  DPW Fit-Out 

     

December 2009    Town Hall Relocation to Dedham Avenue 
 

December 2009 – June 2011  Town Hall Construction 
     

June & July, 2011    Town Hall Fit-Out and Reopening 

 
 

* Assumes site clearing by DPW forces 




